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riverbank

no Corps yes 404 Thru 4th qtr 2014 Presented at Feb 25, 2014 meeting, application submitted Jun 2014 & DEQ staff Rpt, presented again at 
Jul 22 meeting w/ODFW & DSL too, revised app rec'd mid Sep - BO completed, permit issued Dec 24, 
2015 - work underway & nearing completion - site visit (DEQ & EPA) Sep 22

stormwater no Corps no 404 2016 1200Z permit – modifications may propose wetland impacts

groundwater
no Corps no Sec 10 By 4th qtr 2013 No notice to DEQ of permit need, consult late, NPDES permit, 401 defer to NPDES - discussed 7/23 - BO 

complete. NWP 7 - no individual 401 needed. USACE waiting for EPA PH consultation.

riverbank yes EPA yes no 2015-2018? Bank will be integrated into sediment remedy

inteirim bank

no Corps 404 2013-2015 stabilized above OHW in area 2 (2013/14)- riprap placement below OHW Jun 2014? - NWP? Area 3 FS 
imminent - presented Nov 25, 2014 - revised application requested, aiming for  IWWW 2015 - revision 
& DSL coord reminders communicated - USCAE app withdrawal sent wk of Mar 23 - Revisions rec'd, add 
info request for BO - DEQ reminded RP work must be completed this year - USACE working 
w/consultant  - manager elevation to work out BO/permit option to complete rock by Oct 31 - permit 
issuance and DSL waiver expected before Oct 15.

riverbank yes EPA no 2017-2020? presented concept for final remedy at Sep 22 meeting - to be integrated with EPA remedy
Schnitzer Steel riverbank yes? Corps/E

PA
yes 404/Sec 

10? No?
?2016? Orr 1) bank stabilization under dock, then roll in with remedy? 2) head of slip - removal action - FFS 

anticipated - need invite
Kinder Morgan -Willbridge beach & 

stormwater/creek 
flume

no Corps yes 404 2016
Romero

Small area of beach under dock with DDx in clay/silt & reline stormwater flume leaking contaminated 
groundwater - presented at Aug 7 meeting

Port of Portland – OU2 (Swan 
Island – riverside) riverbank

no Corps no 404 By 2016?

Lacey

No in-water cleanup off shore, ~50 ft of 2000 ft needs action - discussed 7/23 - recommended project 
summary w/alt analysis for input by USACE & NMFS - stabilization delayed for top of bank sampling -- 
riprap repair may fall undwer NWP3 - package & invite reminder Mar - working above OHW & will not 
apply for permit

groundwater no Corps no? NWP 2015 Pore-water sampling in Salzman Cr - may not be needed - likely NWP 6 - no permit needed
bank TBD

*PGE Willamette (RM 13.1 & sampling no Corps -- NWP In process Characterize near-shore contamination
RM 13.1

near-shore remedy

no Corps -- 404 2015-2016 Likely removal and capping - presented on RM 13.5 Nov 25, 2014 - NWP 38 - aiming for IWWW 2015 - 
Application received Jan 27, 2015 - revisions received, NMFS BO expected within a month & 106 tribal 
consultation underway - renegotiating turbidity in BO - EPA comments considered - RM 13.1 project 
underway, completion expected week of Oct 5th 

RM 13.5 near-shore remedy no Corps -- 404 2016 presented RM 13.5 project at Sep 22 meeting

*Former Portland Gas 
Manufacturing (Steel br W) near-shore remedy

no Corps -- 404 2016?
Hafley

Likely removal and capping - draft FFS plan in review - invited to Sep/Oct meeting - Alex gave process 
plug in late Oct - encouraged consultant in mid-Jan - Alex met w/NW Nat Apr 21 - FS options refining - 
likely July meeting - will present in fall

Linnton Plywood
restoration

no Corps yes? 404 ?2016?
Schatz

PPA in discussion – wetlands & near-shore habitat creation for mitigation credits - likely NWP 6 to 
characterize, then IRT process and NWP 27 - PPA on public notice til Feb 2 - DEQ PM to offer Feb or 
Mar time slot - USACE coord on process, Tom Taylor is PM

yes

Liverman

GS Roofing
Theissen

Corps permit likely
Evraz OR Steel

Sutter

Gasco (Completed)

Bayuk

Lacey

Gunderson

* outside Portland Harbor completed
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* outside Portland Harbor completed

Willbridge terminals (Conoco, 
Kinder Morgan, Chevron?) groundwater

no Corps no 404 2014-2015?
Romero

experimental in situ treatment + 2 sections of NAPL cutoff wall & beach excavation 2007 permit - coord 
on 3 dredging permits issued 2011, + piling removal 2010 - additional GW pump/treat or reactive 
barrier, etc.

Miller Cr restoration (mit 
bank)

no Corps no 404 2014? Schatz PPA in place - on NWP 27 permit path with Michael Ladouceur (USACE) and Misha Conine (NMFS) - 
coord on residual contamination levels needed

US Moorings bank, dock 
replacement

yes Corps 
(Ops)

yes? no, but BO 
& 401

2015-2018
EPA

early feasibility and design work underway to remove crib wall and replace docks - NMFS agreed to "no 
effect" call with total containment of dock work - invite for proposed bankwork needed

Vigor stromwater no Lacey 1200Z & NPDES permits for additional capture & treatment – presented in Nov that outfall work above 
OHW, may need to revisit if out modification needed for additional flow

Centennial Mills no Corps no 404 ? Hafley
USACE application in for redevelopment (over-water structure removal phase) - LOP on PN - Phase II 
cultural resource review at highest documentation level

groundwater & 
stormwater

no/TBD no Data show only med priority & if remedy needed, likely all upland

bank TBD EPA yes? no
Schnitzer Steel stormwater no/TBD no Orr Upland reconfiguration, additional capture & treat components, eliminating overland discharge, 1200Z 

to existing outfalls
Exxon/Mobil groundwater no no ? System operating
Siltronic TCE source area no/TBD EPA yes? Bayuk Upland only (groundwater & bank with Gasco)

groundwater no NPDES permit for pump & treat discharge
stromwater no NPDES permit for total capture, treat, discharge 
riverbank yes EPA yes no 2015-2018? Design coord w/ EPA early action for part, DEQ coord design for remainder
near-shore sed no Corps permit issued in 2007 – DEQ lead w/EPA oversight
groundwater no NPDES permit for pump & treat discharge thru existing outfalls
groundwater no Pump & treat w/City permit for discharge to POTW
bank TBD EPA

Willamette Cove beach/bank yes? EPA yes no? 2014-2017? Theissen Upland soil removal 
MarCom North bank yes EPA 2015-2018? Romero
MarCom South bank yes EPA 2015-2018? Romero
Cagrgill-Irving Grain Elevator bank TBD Hafley RM11E RI/FS work plan data collection
Glacier NW bank yes EPA 2015-2018? Hafley RM11E RI/FS work plan data collection
Sulzer Pump bank TBD Pugh

BP/Arco
Schatz

Time Oil

Premier Edible Oil
McDonnell

Thiessen

Arkema
McClincy

Corps permit not likely

no
riverbank

Front LP (Tube Forgings) 
Hampton Tree Farm & 
CalPortland

Hood
Work plan in development for bank sampling?404?Corps
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		PROJECT		ACTION		CERCLA?		ACTION AGENCY		IN-WATER OVERLAP?		CORPS PERMIT?		TIMEFRAME		DEQ PM		NOTES

		Corps permit likely

		Evraz OR Steel		riverbank		no		Corps		yes		404		Thru 4th qtr 2014		Sutter		Presented at Feb 25, 2014 meeting, application submitted Jun 2014 & DEQ staff Rpt, presented again at Jul 22 meeting w/ODFW & DSL too, revised app rec'd mid Sep - BO completed, permit issued Dec 24, 2015 - work underway & nearing completion - site visit (DEQ & EPA) Sep 22

				stormwater		no		Corps		no		404		2016				1200Z permit – modifications may propose wetland impacts

		Gasco (Completed)		groundwater		no		Corps		no		Sec 10		By 4th qtr 2013		Bayuk		No notice to DEQ of permit need, consult late, NPDES permit, 401 defer to NPDES - discussed 7/23 - BO complete. NWP 7 - no individual 401 needed. USACE waiting for EPA PH consultation.

				riverbank		yes		EPA		yes		no		2015-2018?				Bank will be integrated into sediment remedy

		Gunderson		inteirim bank		no		Corps		yes		404		2013-2015		Liverman		stabilized above OHW in area 2 (2013/14)- riprap placement below OHW Jun 2014? - NWP? Area 3 FS imminent - presented Nov 25, 2014 - revised application requested, aiming for  IWWW 2015 - revision & DSL coord reminders communicated - USCAE app withdrawal sent wk of Mar 23 - Revisions rec'd, add info request for BO - DEQ reminded RP work must be completed this year - USACE working w/consultant  - manager elevation to work out BO/permit option to complete rock by Oct 31 - permit issuance and DSL waiver expected before Oct 15.

				riverbank		yes		EPA				no		2017-2020?				presented concept for final remedy at Sep 22 meeting - to be integrated with EPA remedy

		Schnitzer Steel		riverbank		yes?		Corps/EPA		yes		404/Sec 10? No?		?2016?		Orr		1) bank stabilization under dock, then roll in with remedy? 2) head of slip - removal action - FFS anticipated - need invite

		Kinder Morgan -Willbridge		beach & stormwater/creek flume		no		Corps		yes		404		2016		Romero		Small area of beach under dock with DDx in clay/silt & reline stormwater flume leaking contaminated groundwater - presented at Aug 7 meeting

		Port of Portland – OU2 (Swan Island – riverside)		riverbank		no		Corps		no		404		By 2016?		Lacey		No in-water cleanup off shore, ~50 ft of 2000 ft needs action - discussed 7/23 - recommended project summary w/alt analysis for input by USACE & NMFS - stabilization delayed for top of bank sampling -- riprap repair may fall undwer NWP3 - package & invite reminder Mar - working above OHW & will not apply for permit

		GS Roofing		groundwater		no		Corps		no?		NWP		2015		Theissen		Pore-water sampling in Salzman Cr - may not be needed - likely NWP 6 - no permit needed

				bank		TBD

		*PGE Willamette (RM 13.1 & 13.5)		sampling		no		Corps		--		NWP		In process		Lacey		Characterize near-shore contamination

		RM 13.1		near-shore remedy		no		Corps		--		404		2015-2016				Likely removal and capping - presented on RM 13.5 Nov 25, 2014 - NWP 38 - aiming for IWWW 2015 - Application received Jan 27, 2015 - revisions received, NMFS BO expected within a month & 106 tribal consultation underway - renegotiating turbidity in BO - EPA comments considered - RM 13.1 project underway, completion expected week of Oct 5th 

		RM 13.5		near-shore remedy		no		Corps		--		404		2016				presented RM 13.5 project at Sep 22 meeting

		*Former Portland Gas Manufacturing (Steel br W)		near-shore remedy		no		Corps		--		404		2016?		Hafley		Likely removal and capping - draft FFS plan in review - invited to Sep/Oct meeting - Alex gave process plug in late Oct - encouraged consultant in mid-Jan - Alex met w/NW Nat Apr 21 - FS options refining - likely July meeting - will present in fall

		Linnton Plywood		restoration		no		Corps		yes?		404		?2016?		Schatz		PPA in discussion – wetlands & near-shore habitat creation for mitigation credits - likely NWP 6 to characterize, then IRT process and NWP 27 - PPA on public notice til Feb 2 - DEQ PM to offer Feb or Mar time slot - USACE coord on process, Tom Taylor is PM

		Willbridge terminals (Conoco, Kinder Morgan, Chevron?)		groundwater		no		Corps		no		404		2014-2015?		Romero		experimental in situ treatment + 2 sections of NAPL cutoff wall & beach excavation 2007 permit - coord on 3 dredging permits issued 2011, + piling removal 2010 - additional GW pump/treat or reactive barrier, etc.

		Front LP (Tube Forgings) Hampton Tree Farm & CalPortland		riverbank		no		Corps		?		404		?		Hood		Work plan in development for bank sampling



		Miller Cr		restoration (mit bank)		no		Corps		no		404		2014?		Schatz		PPA in place - on NWP 27 permit path with Michael Ladouceur (USACE) and Misha Conine (NMFS) - coord on residual contamination levels needed

		US Moorings		bank, dock replacement		yes		Corps (Ops)		yes?		no, but BO & 401		2015-2018		EPA		early feasibility and design work underway to remove crib wall and replace docks - NMFS agreed to "no effect" call with total containment of dock work - invite for proposed bankwork needed

		Vigor		stromwater		no										Lacey		1200Z & NPDES permits for additional capture & treatment – presented in Nov that outfall work above OHW, may need to revisit if out modification needed for additional flow

		Centennial Mills				no		Corps		no		404		?		Hafley		USACE application in for redevelopment (over-water structure removal phase) - LOP on PN - Phase II cultural resource review at highest documentation level

		Corps permit not likely

		Premier Edible Oil		groundwater & stormwater		no/TBD						no				McDonnell		Data show only med priority & if remedy needed, likely all upland

				bank		TBD		EPA		yes?		no

		Schnitzer Steel		stormwater		no/TBD						no				Orr		Upland reconfiguration, additional capture & treat components, eliminating overland discharge, 1200Z to existing outfalls

		Exxon/Mobil		groundwater		no						no				?		System operating

		Siltronic		TCE source area		no/TBD		EPA		yes?						Bayuk		Upland only (groundwater & bank with Gasco)

		Arkema		groundwater		no										McClincy		NPDES permit for pump & treat discharge

				stromwater		no												NPDES permit for total capture, treat, discharge 

				riverbank		yes		EPA		yes		no		2015-2018?				Design coord w/ EPA early action for part, DEQ coord design for remainder

		BP/Arco		near-shore sed		no										Schatz		Corps permit issued in 2007 – DEQ lead w/EPA oversight

				groundwater		no												NPDES permit for pump & treat discharge thru existing outfalls

		Time Oil		groundwater		no										Thiessen		Pump & treat w/City permit for discharge to POTW

				bank		TBD		EPA

		Willamette Cove		beach/bank		yes?		EPA		yes		no?		2014-2017?		Theissen		Upland soil removal 

		MarCom North		bank		yes		EPA						2015-2018?		Romero

		MarCom South		bank		yes		EPA						2015-2018?		Romero

		Cagrgill-Irving Grain Elevator		bank		TBD										Hafley		RM11E RI/FS work plan data collection

		Glacier NW		bank		yes		EPA						2015-2018?		Hafley		RM11E RI/FS work plan data collection

		Sulzer Pump		bank		TBD										Pugh

		Kinder Morgan Linnton		groundwater		no		Corps		no		404		In process		Romero		Barrier wall installed & ballast rock – permit required rip rap removal - completed in 2012 - coord on dredge permit 2011



* outside Portland Harbor
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